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05/20/07 Statement of Ongoing Contracts as of 06/05/07

01District

01-DN-101-31.2/35.7

01-DN-101-35.8/45.3

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-101-56.2/57.5

Fed Aid

HM1

HA21

HB1

HA21

HB1

HA21

Pgm Code
IN DEL NORTE COUNTY NEAR CRESCENT
CITY FROM ELK VALLEY CROSS ROAD TO
SMITH RIVER OVERFLOW

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER
FROM 6.4 KM NORTH OF ROWDY CREEK
BRIDGE TO 1.0 KM SOUTH OF  OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM
0.3 KM SOUTH HARDSCRABBLE CREEK
BRIDGE TO 0.2 KM NORTH OF
HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

Description 

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY AND BRIDGES

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

CURVE REALIGNMENT

BRIDGE REPLACEMENT (SCOUR)

Type Of Work
TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

Contractor

BROOKINGS OR 97415

REDDING CA 960491539

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 95077

NORTH HIGHLANDS CA 95660

(541)479-5341

(530)365-3930

(541)469-5341

(707)746-8028

(831)724-1011

(916)334-1221

BROWN, KARL

BROWN, KARL

BROWN, KARL

BROWN, KARL

BROWN, KARL

WRIGHT, GEOFFREY

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 465-3246

(707) 465-3246

(707) 465-3246

(707) 768-9206

 $715,448

 $4,783,166

 $5,389,113

 $2,308,859

 $4,594,158

 $14,304,424

Bid + CCOs

 $0

 $3,795,080

 $0

 $0

 $1,147,829

 $9,930,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/05/07

07/28/05

04/24/07

04/26/07

04/14/06

06/30/05

Awarded

05/11/07

08/15/05

05/11/07

05/11/07

04/25/06

07/11/05

Approved

08/31/07

04/30/08

09/30/08

12/10/07

Est Comp

 0%

 59%

 0%

 0%

 30%

 60%

%Time

 0%

 79%

 0%

 0%

 25%

 69%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-464904

01-293134

01-345404

01-293144

01-409604

01-314404

Contract 

  

ACNH-Q101-(052)E

ACST-Q101-(126)E

ACBR-P199-(031)E

  

ACNH-Q101-(097)E

  

BHQ1-01 0-(2EN)H

  Q1-01 1-(6E)

  P1-99 0-(1E)

  

--()

  

Q101- 052-()

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1956

P O BOX 491539

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 620

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

P.O. BOX 160

CRESCENT CITY, CA 95531

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

01District

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-97.7/122.4

01-HUM-200-/2.7

01-HUM-299-8.8/9

01-HUM-299-11.0/19

Fed Aid

HB1

HB4N

HA42

HM1

HA42

HA22

Pgm Code
IN HUMBOLDT COUNTY IN AND NEAR
FORTUNA AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT AND DEL NORTE COUNTIES AT
VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR
MCKINLEYVILLE FROM 200 AND 101
SEPARATION TO 200 AND 299  SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM 3.7 KM TO 3.2 KM WEST OF NORTH
FORK MAD RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM NORTH FORK MAD RIVER BRIDGE TO
REDWOOD CREEK BRIDGE

Description 

INSTALL MEDIAN BARRIER

REALIGNMENT AND SIGNALIZATION

REHABILITATE AND REPLACE CULVERTS

RESURFACE ASPHALT CONCRETE

MODIFY DRAINAGE AND ROADWAY

RESURFACE EXISTING HIGHWAY

Type Of Work
MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

MERCER FRASER COMPANY

KERNEN CONSTRUCTION

WINDSOR FUEL CO

Contractor

EUREKA CA 955021006

WATSONVILLE CA 950775085

WILLOW CREEK CA 95573

EUREKA CA 955021006

BLUE LAKE CA 95525

WINDSOR CA 95492

(707)443-6371

(831)724-1011

(530)629-3702

(707)443-6371

(707)826-8686

(707)838-9751

RODRIGUEZ, JOAQUIN

HAYLER, CHARLIE

HAYLER, CHARLES

CHARLES HAYLER

RADFORD, ALAN

RADFORD, ALAN

Resident
Engineer

(707) 768-3184

(707) 825-4895

(707) 825-4895

(707) 825-5895

(707) 445-6465

(707) 445-6465

 $12,284,729

 $3,119,537

 $408,685

 $529,080

 $458,826

 $3,374,484

Bid + CCOs

 $1,628,246

 $3,043,992

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $474

 $0

 $0

 $0

 $0

This Month
09/27/06

09/27/04

03/02/07

04/09/07

04/13/07

09/12/06

Awarded

10/11/06

10/07/04

03/19/07

04/25/07

04/30/07

09/20/06

Approved

01/08/08

06/08/07

07/03/07

08/08/07

12/18/06

Est Comp

 27%

 0%

 0%

 0%

 0%

 0%

%Time

 13%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

SUSPENDED

 

SUSPENDED

 

Message

01-438404

01-330454

01-422504

01-467804

01-423804

01-442304

Contract 

ACST-Q101-(119)E

ACNH-Q101-(073)E

  

  

  

  

G Q1-01 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1006

P O BOX 50085

P O BOX 406

P O BOX 1006

P O BOX 1340

P O BOX 38

3575 JOHNSON ROAD,
SUITE 1

P.O. BOX 3700

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE
B

1656 UNION STREET

???????

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

01District

01-HUM-299-22.3/0

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-MEN-1-10.2/11.2

01-MEN-1-30.8/31.3

Fed Aid

HM3

HA12

HB1

HB1

HA42

HB4N

Pgm Code
IN HUMBOLDT COUNTY NEAR GARBERVILLE
ON ROUTE 101 AT SOUTH FORK EEL RIVER
BRIDGE AND NEAR WILLOW CREEK ON ROUTE
299 AT REDWOOD CREE

IN HUMBOLDT COUNTY AT GARBERVILLE AT
THE GARBERVILLE MAINTENANCE STATION

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY ABOUT 20 KM EAST OF
CLEARLAKE OAKS FROM 2.2 KM EAST  OF
NORTH FORK CACHE CREEK BRIDGE TO 2.7
KM WEST OF WALKER RIDG

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY NEAR ELK AT 1.2
KM SOUTH OF ELK CREEK BRIDGE

Description 

REPLACE JOINT SEALS

CONSTRUCT COVERS FOR WASH RACKS

MODIFY GUARD RAILING AND CULVERT

REHABILITATE ROADWAY AND REALIGN

REALIGN ROADWAY

REALIGN ROADWAY

Type Of Work
K L M CONSTRUCTION INC

ROADWAY ELECTRICAL WORKS

J R ALTMAN GENERAL ENGINEERING

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

Contractor

PUYALLUP WA 98372

MODESTO CA 95352

YUBA CITY CA 95993

SANTA ROSA CA 95402

SANTA ROSA CA 95402

WATSONVILLE CA 95077

(253)444-5168

(209)578-4749

(530)671-1155

(707)542-4862

(707)542-4862

(831)724-1011

RADFORD, ALAN

GORONA, MARK

BUTLER, CHARLES

KRAFT, DAN

DEROSIER, DAVE

DEROSIER, DAVE

Resident
Engineer

(707) 445-6465

(707) 825-4887

(707) 994-4578

(530) 458-3080

(707) 961-5403

(707) 961-5403

 $706,424

 $783,207

 $258,116

 $16,116,015

 $1,940,977

 $211,576

Bid + CCOs

 $0

 $708,400

 $0

 $1,329,737

 $1,850,934

 $196,459

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/11/07

09/08/06

05/11/05

09/01/06

02/02/06

09/20/06

Awarded

05/03/07

09/20/06

05/24/05

09/14/06

02/10/06

10/06/06

Approved

09/04/07

06/01/07

08/10/05

12/31/08

05/17/07

05/16/07

Est Comp

 0%

 76%

 0%

 7%

 0%

 100%

%Time

 0%

 92%

 0%

 8%

 0%

 100%

% Work 

 

 

SUSPENDED

 

PLANT EST
SATIS

 

Message

01-406304

01-426104

01-429704

01-4146V4

01-307904

01-438804

Contract 

  

  

ACST-P020-(134)E

ACST-P020-(142)E

  

  

  

  

  P0-20 1-(4E)

  P0-20 1-(2E)

  

  

  

  

--()

--()

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

1011 E MAIN STE 408

P O BOX 5083

1557 EUGENE COURT

P O BOX 639

P O BOX 639

P O BOX 50085

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

P.O. BOX 457

1401 WILL S. GREENE,
SUITE A

P.O. BOX 1245

510 S. MAIN STREET

CLEARLAKE, CA 95457

Accepted

05/24/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

01District

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-1-82.9/0

01-MEN-20-33.3/37.9

01-MEN-101-21.1/23.5

01-MEN-101-31.6/33.7

Fed Aid

HB4N

HA4S2

HM3

HA22

HM1

HM1

Pgm Code
IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG
FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF
TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT AT
JUAN CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM
0.5 KM SOUTH OF ROUTE 101 AND 253
SEPARATION TO 0.3 KM NORTH OF ROUTE
101 AND 222 SEPARATION

IN MENDOCINO COUNTY NEAR UKIAH FROM
0.5 KM SOUTH OF FORSYTHE CREEK BRIDGE
TO 0.2 KM SOUTH OF UVA DRIVE

Description 

CHANNELIZATION

REPLACE BRIDGE

REPAIR BRIDGE DECK AND RAILING

ROADWAY REHABILITATION

REPLACE ASPHALT CONCRETE SURFACING

REPLACE CONCRETE PAVEMENT

Type Of Work
GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

Contractor

WATSONVILLE CA 950775085

MARTINEZ CA 94553

TEMPE AZ 85282

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

BENICIA CA 94510

(831)724-1011

(925)372-8000

(602)437-1711

(831)724-1011

(530)275-7844

(707)746-8028

DEROSIER, DAVE

RESTAINO, MIC

DEROSIER, DAVE

BAKER, SCOTT

KLEIBER, KATHARINE

Resident
Engineer

(707) 961-5403

(707) 496-7112

(707) 961-5403

(707) 274-9451

 

(707) 485-5913

 $416,340

 $43,814,102

 $648,628

 $11,839,312

 $722,761

 $520,275

Bid + CCOs

 $416,108

 $8,695,016

 $209,114

 $5,294,447

 $0

 $0

Comp To  date

 $0

 $0

 $202,661

 $0

 $0

 $0

This Month
06/15/06

12/21/06

01/11/07

06/05/06

05/07/07

04/18/07

Awarded

06/30/06

01/11/07

02/05/07

06/21/06

05/15/07

04/30/07

Approved

05/01/07

11/04/07

08/02/07

12/12/07

Est Comp

 100%

 15%

 42%

 50%

 0%

 0%

%Time

 100%

 20%

 32%

 45%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

01-458404

01-385704

01-441804

01-297704

01-457604

01-457704

Contract 

  

ACST-P001-(529)E

  

  

  

  

  

  P0-01 5-(9EA)C

  

  

  

  

  

P001- 529-()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

901 HOWE ROAD

1310 W 23RD ST

P O BOX 50085

P O BOX 795

3701 MALLARD DRIVE

P.O. BOX 1245

P.O. BOX 1245

P.O. BOX 1245

2617 E. HWY 20

20 W. SCHOOL WAY

Accepted

05/07/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

01District

 $203,135 $57,696,733 $204,945,760

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-86.8/88.2

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-VAR--/0

Fed Aid

HA26

HM1

HB1

HB1

HA23

HM4

Pgm Code
IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 28 KM
NORTH OF LAYTONVILLE FROM 1.4 KM
SOUTH OF ROUTE 101 AND 271 SEPARATION
TO 0.3 KM NORTH OF INMAN U

IN MENDOCINO COUNTY NEAR LEGGETT FROM
0.5 KM SOUTH TO 0.9 KM NORTH OF
JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

WIDEN SHOULDER AND UPGRADE RAILING

ASPHALT CONCRETE OVERLAY

REALIGN ROADWAY

REPLACE REFLECTIVE PAVEMENT MARKERS

Type Of Work
TABER CONSTRUCTION INC

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

Contractor

MARTINEZ CA 94553

WINDSOR CA 95492

WATSONVILLE CA 95077

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

REDDING CA 96002

(925)682-6133

(707)838-9751

(831)724-1011

(707)443-6371

(916)334-1221

(530)222-8023

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

SCHULTZ, KELLEY

COHEN, SEBASTIAN

MCGEE, JAMES

Resident
Engineer

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 459-6234

(707) 445-6441

(707) 725-1021

 $3,121,647

 $1,549,750

 $1,118,063

 $955,854

 $67,795,256

 $156,947

Bid + CCOs

 $3,100,953

 $1,443,425

 $0

 $0

 $14,906,429

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

09/29/05

04/16/07

10/20/06

05/22/06

04/26/07

Awarded

10/28/05

10/13/05

05/03/07

10/31/06

06/05/06

05/10/07

Approved

05/01/07

09/26/07

07/30/07

09/29/09

07/10/07

Est Comp

 0%

 65%

 0%

 0%

 26%

 0%

%Time

 0%

 93%

 0%

 0%

 22%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

01-375614

01-458704

01-458504

01-422904

01-397514

01-468004

Contract 

ACNH-Q101-(103)E

  

ACST-Q101-(125)E

ACST-Q101-(120)E

ER-37B3-(004)E

  

  Q1-01 1-(3E)

  

  Q1-01 1-(5E)

  Q1-01 1-(0E)

--()

  

--()

  

--()

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1309

P O BOX 38

P O BOX 50085

P O BOX 1006

P O BOX 620

8490 HARTMEYER LANE

P.O. BOX 959

P.O. BOX 160

21340 BACHTEL ROAD

21340 BACHTEL ROAD

P.O. BOX 699

1487 SANDY PRAIRIE
COURT, STE. E

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

05/17/07

Location
Storm Water
Plan



01-464904

01-293134

01-345404

01-293144

01-409604

01-314404

01-438404

01-330454

01-422504

01-467804

01-423804

01-442304

01-406304

01-426104

01-429704

01-4146V4

01-438804

01-458404

01-385704

01-441804

01-307904

01-297704

Contract

01-DN-101-31.2/35.7

01-DN-101-35.8/45.3

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-DN-199-27.0/27.5

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-97.7/122.4

01-HUM-200-/2.7

01-HUM-299-8.8/9

01-HUM-299-11.0/19

01-HUM-299-22.3/0

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-1-82.9/0

01-MEN-1-10.2/11.2

01-MEN-20-33.3/37.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-375614

01-458704

01-422904

01-397514

01-457604

01-457704

01-458504

01-468004

Contract

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-101-21.1/23.5

01-MEN-101-31.6/33.7

01-MEN-101-86.8/88.2

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

Page
Statement of Ongoing Contracts - Index

01District

 $204,945,760  $57,696,733

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $25,328,774

 $79,935,993

 $29,576,879

 $67,795,256

 $2,308,859

 Bid + CCO

 $19,870,592

 $11,652,999

 $11,266,714

 $14,906,429

 $0

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



01

District

 $3,537,987

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $3,537,987


	01

